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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 7/20 /82

20 JuL 1989

ACTION MEMORANDUM - Request for a Twelve Month Exemption for the Summit
National Liquid Services Site, Deerfield, OGhio (Site Spill ID #04)

Jose! G. Cisneros, On-Scene Coordinator QA«: & (et e
Hnergency and Enforcement Response Branch

Basil G. Constantelos, Director S fonh T
Waste Management Division E @ E “ IV lE.
Mary A. Gade, Associate Division Director JuL 24 1989
Office of Superfund

PURPOSE SUPERFUND PROGRAM

MANAGEMENT, BRANCH

As of June 14, 1989, due to renewed emergency conditions at the Summit
National Liquid Services site, time in excess of the designated 12 month
limitation was required to remediate the site. The original response
action was initiated on March 27, 1987. A waiver of the 12 month limit is
required to complete the necessary emergency site actions. Overflow of an
on-site retention pond requires immediate heightening of the pond
embankment to prevent migration of contaminated site sediments off-site and
onto nearby residential properties, and any other necessary stabilization
activities. Contaminated soils is one of the problems which contributed to
the placement >f the site on the National Priorities List, and any
activities designed to control soil contamination are fully consistent with
ramedial site activities. This is a time—critical removal.

Sumit National Liquid Services is on the National Priorities List.
BACKGROUND
i e Hi

See the original action memo, dated March 27, 1987, (attached) for a site:
description, history of the site and ownership history. Current site
status is unrhanged since the campletion of the work outlined in the
previous action memo. The current threat at the Summit National site is an
overflowing lagoon releasing contaminated water and sediment onto the site
and nearby residential properties. :
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On June 14, 1989, after several days of continuous rainfall, residents
living adjacent to the Summit National site contacted the Chio
Envirommental Protection Agency to report water overflowing the on-site
east retention pond and leaving the site to enter their properties.
Previous sampling of surface water and sediments from this pond had
revealed low levels of volatile and semi-volatile organics, predominantly
highest in the sediments. The state of Chio contacted the U.S. EPA’s
Erergency and Enforcement Response Branch and requested assistance in
halting the off-site migration of pond water and the associated sediments.

The original BFmergency Response action was approved on March 27, 1987, by
Robert Springer, Acting Regional Administrator. Actions performed under
the original memo included:

1) Restoring the integrity of pond berm,

2) Rerouting site waters to central drainage areas, and

3) Recovering and disposing of underground tank contents, including
removal of the tank. '

All of the above actions were addressed in the removal started in March
1987. But unusually heavy rainfall in June 1989 rendered the current
retention pond conditions ineffective in containing the large volume of
rainwater that accumilated on site. The possibility of continued rainfall
and additional flooding necessitates heightening of the containment berm
around the east pond to contain subsequent rainwater. Additional site
stabilization and water drainage rerouting may be required to mitigate the
threats on site.

The Summit National Liquid Services site is on the National Priorities List
with a Hazard Ranking System score of 57.28. The site is currently in the
RI/FS phase of remedial action.

THRFATS

As described above, extraordinary rainfall levels caused the site
retention ponds to exceed their normal holding capacity, resulting in
flooding onto off-site properties during the week of June 12, 1989. The
threat of contimied rainfall which would again cause the overflow of the
east pond, was used as justification for renewing site activities on June
14, 1989.

Exemption from the 12-month limit is required to mitigate site conditions
as described in CERCIA Section 104 (c), as amended by SARA.
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Imnediate Risk to Public Health, Welfare, and the
Environment

The greatest threat posed by the overflowing water is the possible
compromising of the pond wall's structural integrity, resulting in the
migration of contaminated sediments downstream, onto private property and
residential homes. Analytical results of site sediments and surface waters
indicate the presence of low level volatile and semi-volatile organic
constituents. Continued exposure to these organic constituents, if they
reach nearby residential properties, could lead to increased cancer risk
for the residents. The health risks to the environment outside the site
boundaries are unknown but could. involve stressed flora and fauna, and
possible contamination of sensitive wetland habitat.

Continued Response Actions Immediately Required to
Mitigate an Emergency

Additional site remediation is required beyond the 12-month limit to
mitigate an emergency caused by excessive rainfall in a limited time
period, resulting in flooding across the site and off site migration of
contaminants. Action to stop the current flooding of the east pond and any
future flooding as a result of additional rainfall during the week of June
12, 1989, must begin by June 14, 1989, and is expected to be campleted by
June 17, 1989. Failure to build up the eastern bank of the east retention
pond will result in contimued overflowing of water and possibly sediment
from the pord and continued deterioration of the existing embankment.

Assis e Will Ywi Provi in a Timel

Manner

Due to the immediacy of the emergency, -and the unknown extent of actions
necessary to mitigate the threat, the State of Chio and local officials
requested the assistance of the U.S. EPA. The availability of the U.S. EPA
to provide funding fram the original removal action and the proximity of
support persammel out of Cleveland, Chio, emphasizes the suitability of the
U.S. EPA to take the lead on the action.

PROPOSED ACTTICNS

In order to protect human health, welfare, and the enviromment, it is
necessary that action be taken to control the sources of off-site release
and threatened release of soils, sediments, and surface water. The
following immediate removal actions are proposed for the site:



1) Install embankments around the perimeter of the east retention
pond to eliminate overflow and off-site migration of potentially
contaminated sediments and surface water;

2) Halt direct flow of surface water from the west retention pond
into the east pond;

3) Insure operation of present drainage in the state-sanctioned east
and south run—off channels; ard

4) Stabilize the site as necessary.

The project is expected to be campleted within four working days. These
actions will not only protect nearby residents but will also retain
contaminants on site, minimizing the contaminated land area to be addressed
by the long-term remedial action.

ENFORCEMENT

See confidential enforcement information in Attachment I.

REOOMMENDATION

Because conditions at the site meet the CERCIA 104 (c¢) criteria as
explained above, I recommend that you approve an exemption from the
twelve-month limit to allow contirued removal at the Sumit National Liquid
Services site, Deerfield, Chio.

Attachment

APPROVAL: > == / ZA DATE: _Z___’Zé’@
_BIRECIOR ; WASTE FARPGEYENT HIVISION

DISAPPROVAL: DATE:
DIRECTOR, WASTE MANAGEMENT DIVISION
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GHONPUEPPED

Ouderkirk, 0S-210

Elam/T. Kemey, 5CS-TUB-3
Baumann, 5HS-10
Powers/R. Buckley, 5HS-GI
Bowden, 5HS-11

Schafer, 5HS-11

Mancos, 5HS-11

Fabinski, ATSDR, 5HS-10
Warnsley, RP/CRU, 5HS-12
Lesser, S5PA-14

Cisneros, 5HS-11



